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SECTION A - SUPPLEMENTAL INFORMATION

Contract DAAE07-00-C-S019

Modification P00114

PROGRAM:                        Up Armored HMMWV

PURPOSE OF MODIFICATION:     -  Revise Section B.2.2 to establish Post-Modification P00111 NTE Prices for Overlay Kits

                                funded at 75%.

                             -  Add/fund CLINs 9004AU, 9004AV, 9004AW and 9004AX for a total of 100 ea Gun Shield Kits.

                             -  Increase funding under CLIN 9015AB to as a result of increasing the quantity of

                                Windscreen Kits by 2,090 ea from 3,461 ea to 5,551 ea.

                             -  Revise CLIN 9016AA as a result of revising the Delivery Schedule for Overlay Kits.

                             -  Add/fund CLIN 9016AB to the contract for 1,438 ea Overlay Kits to be installed on

                                vehicles in production.

                             -  Add/fund CLIN 9016AC to the contract to for 2,000 ea Overlay Kits for vehicles

                                previously fielded.

                             -  Revised Attachment 001, Statement of Work,  para 20.C to correct the description of

                                the Overlay Kit.

                             -  Revised Attachment 005, Delivery Schedule to include the additional Gun Shield Kits,

                                Windscreen Kits and Overlay kits being added to the contract as a result of this

                                modification.

PREVIOUS CONTRACT AMOUNT:       $276,680,529

AMOUNT OF THIS ACTION:          $  6,592,420

CURRENT CONTRACT AMOUNT:        $283,272,949

1.  The purpose of this bilateral modification is to revise Section B.2.2, add 100 ea Gun Shield Kits, add 2,090 ea Windscreen Kits, add

3,500 ea Overlay Kits (1,500 ea production + 2,000 ea field), revise Attachment 001, para 20.C, and revised Attachment 005, Delivery

Schedule as a result of this modification.

2.  Section B.2.2 is hereby revised to establish NTE prices for Overlay Kits being added to the contract after Modification P00111.

There is no change in contract price as a result of this change.

3.  Section B, CLIN 9004AU is hereby established as a result of adding 25 ea Gun Shield Kits to the contract.  As a result, $10,700 (25

ea x $428 @ 50% funding) is added to the contract.

4.  Section B, CLIN 9004AV is hereby established as a result of adding 36 ea Gun Shield Kits to the contract.  As a result, $15,408 (36

ea x $428 @ 50% funding) is added to the contract.

5.  Section B, CLIN 9004AW is hereby established as a result of adding 8 ea Gun Shield Kits to the contract.  As a result, $3,424 (8 ea

x $428 @ 50% funding) is added to the contract.

6.  Section B, CLIN 9004AX is hereby established as a result of adding 31 ea Gun Shield Kits to the contract.  As a result, $13,268 (31

ea x $428 @ 50% funding) is added to the contract.

7.  Section B, CLIN 9015AB is hereby revised as a result of increasing the quantity of Windscreen Kits under this CLIN by 2,090 ea from

3,461 ea to 5,551 ea.  As a result, this CLIN is increased by $3,005,420 (2,090 ea x $1,438 @ 50% funding) from $4,976,918 to $7,982,338

8.  Section B, CLIN 9016AA is hereby revised to correct the description of the Overlay Kits under this CLIN.  There is no change in

contract price as a result of this change.

9.  Section B, CLIN 9016AB is hereby established as a result of adding 1,438 ea Overlay Kits (Production) to the contract, which are to
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be installed on production vehicles delivered in CY 04.  As a result, $1,294,200 (1,438 ea x $900 @ 75% funding) is added to the

contract.  The NTE prices and funding levels are IAW Section B.2.2 of the contract.

10.  Section B, CLIN 9016AC is hereby established as a result of adding 2,000 ea Overlay Kits (Field) to the contract, which are for

vehicles previously fielded and includes installation instructions.  As a result, $2,250,000 (2,000 ea x $1,125 @ 75% funding)  is added

to the contract.  The NTE prices and funding levels are IAW Section B.2.2 of the contract.

11.  Section G, page 14bi, is hereby added to the contract to reflect the administrative funding data related to this modification.

12.  Attachment 001, para 20.C, is hereby revised to clarify the description of the Overlay Kits.

13.  Attachment 005, Delivery Schedule, is hereby revised to include the addition/revisions of CLINs added and affected by this

modification.

14.  As a result of this modification, the total contract value and amount funded is increased by $6,592,420 from $276,680,529 to

$283,272,949.

15.  All other terms and conditions remain unchanged.

                                               *** END OF NARRATIVE A 115 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9004AU        PRODUCTION QUANTITY                                        25          EA   $     428.00000  $         10,700.00              ___________________                                                          ______________   __________________

              NOUN: M1114 GUN SHIELDS

              PRON: T149L210JZ    PRON AMD: 01    ACRN: CV

              CUSTOMER ORDER NO: M2715204MP00013

                UCA Exercised IAW Section B.2.2

                                                                                                Funding

                                                                         Ceiling                 Level

                Description                                             Unit Price             Unit Price                ___________                                            ___________            ___________

                Gunner Shield Kit (P/N 57K4470) w/o LVOSS              $  855.00       50%    $  428.00 *

                * Rounded to nearest dollar

                Delivery                                              Gunner Shield Kit

                Schedule                                                 w/o LVOSS                ________                                              _________________

                Apr 04                                                      25

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZW4029S300  W8007A    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          BRX

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               25           30-APR-2004

              FOB POINT: Origin

              SHIP TO: FREIGHT ADDRESS                       _______________

              (W8007A)   XR SPECIAL PROJECT OFFICE BRX ACCT

                         DEFENSE DIST CENTER RED RIVER

                         10TH AND K ST  BLDG 499

                         TEXARKANA             TX 75507-5000
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9004AV        PRODUCTION QUANTITY                                        36          EA   $     428.00000  $         15,408.00              ___________________                                                          ______________   __________________

              NOUN: M1114 GUN SHIELDS

              PRON: W149L242JZ    PRON AMD: 01    ACRN: CW

              AMS CD: 13519700000

              CUSTOMER ORDER NO: MIPR4BJ8RA0021

                UCA Exercised IAW Section B.2.2

                                                                                                Funding

                                                                         Ceiling                 Level

                Description                                             Unit Price             Unit Price                ___________                                            ___________            ___________

                Gunner Shield Kit (P/N 57K4470) w/o LVOSS              $  855.00       50%    $  428.00 *

                * Rounded to nearest dollar

                Delivery                                              Gunner Shield Kit

                Schedule                                                 w/o LVOSS                ________                                              _________________

                Apr 04                                                      36

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZW4049S204  W8007A    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          BRX

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               36           30-APR-2004

              FOB POINT: Origin

              SHIP TO: FREIGHT ADDRESS                       _______________

              (W8007A)   XR SPECIAL PROJECT OFFICE BRX ACCT

                         DEFENSE DIST CENTER RED RIVER

                         10TH AND K ST  BLDG 499

                         TEXARKANA             TX 75507-5000
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9004AW        PRODUCTION QUANTITY                                         8          EA   $     428.00000  $          3,424.00              ___________________                                                          ______________   __________________

              NOUN: M1114 GUN SHIELDS

              PRON: W149L243JZ    PRON AMD: 01    ACRN: CX

              AMS CD: 01217317000

              CUSTOMER ORDER NO: MIPR4EUR10SF13

                UCA Exercised IAW Section B.2.2

                                                                                                Funding

                                                                         Ceiling                 Level

                Description                                             Unit Price             Unit Price                ___________                                            ___________            ___________

                Gunner Shield Kit (P/N 57K4470) w/o LVOSS              $  855.00       50%    $  428.00 *

                * Rounded to nearest dollar

                Delivery                                              Gunner Shield Kit

                Schedule                                                 w/o LVOSS                ________                                              _________________

                Apr 04                                                       8

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZW4049S205  W8007A    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          BRX

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               8            30-APR-2004

              FOB POINT: Origin

              SHIP TO: FREIGHT ADDRESS                       _______________

              (W8007A)   XR SPECIAL PROJECT OFFICE BRX ACCT

                         DEFENSE DIST CENTER RED RIVER

                         10TH AND K ST  BLDG 499

                         TEXARKANA             TX 75507-5000

  6 16

DAAE07-00-C-S019 P00114

OGARA-HESS & EISENHARDT



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

9004AX        PRODUCTION QUANTITY                                        31          EA   $     428.00000  $         13,268.00              ___________________                                                          ______________   __________________

              NOUN: M1114 GUN SHIELDS

              PRON: A136D631JZ    PRON AMD: 01    ACRN: BS

              AMS CD: 51103446005

                UCA Exercised IAW Section B.2.2

                                                                                                Funding

                                                                         Ceiling                 Level

                Description                                             Unit Price             Unit Price                ___________                                            ___________            ___________

                Gunner Shield Kit (P/N 57K4470) w/o LVOSS              $  855.00       50%    $  428.00 *

                * Rounded to nearest dollar

                Delivery                                              Gunner Shield Kit

                Schedule                                                 w/o LVOSS                ________                                              _________________

                Apr 04                                                      31

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZW4049S207  W8007A    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          BRX

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               31           30-APR-2004

              FOB POINT: Origin

              SHIP TO: FREIGHT ADDRESS                       _______________

              (W8007A)   XR SPECIAL PROJECT OFFICE BRX ACCT

                         DEFENSE DIST CENTER RED RIVER

                         10TH AND K ST  BLDG 499

                         TEXARKANA             TX 75507-5000
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9015AB        PRODUCTION QUANTITY                                       5551         EA   $   1,438.00000  $      7,982,338.00              ___________________                                                          ______________   __________________

              NOUN: TRANSPARENT ARM WINDSHIELD KI

              PRON: P149L102JZ    PRON AMD: 03    ACRN: CR

              AMS CD: 51108992015

                UCA Exercised IAW Section B.2.1.2

                                                      Funding

                                           Ceiling     Level

                Army                     Unit Price  Unit Price                ____                     __________  __________

                HArD-Kit,

                Windscreen w/o OEM Frame

                (OHE P/N 6430914)          $2,875    50% $1,438*

                *Rounded to nearest dollar

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZW3357S100  Y00000    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          000

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001             5,551          30-SEP-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.
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9016          NSN: 9999-99-999-9999

              FSCM: 19207

              PART NR: 6431375

              SECURITY CLASS: Unclassified

9016AA        PRODUCTION QUANTITY                                        700         EA   $     900.00000  $        630,000.00              ___________________                                                          ______________   __________________

              NOUN: OVERLAY KITS - PRODUCTION

              PRON: A136D616JZ    PRON AMD: 04    ACRN: BS

              AMS CD: 51103446005

UCA Exercised IAW Section B.2.2

                                                        Funding

                                       Ceiling           Level

Army                                 Unit Price        Unit Price____                                 __________        __________

Overlay Kit (OHE P/N 6431375)          $1,800    50%     $900

SOW IAW Attachment 001, Para 20.c

(Installed on M1114 Production Vehicles)

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZW4027S107  CK0NWD    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          000

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001              700           31-MAY-2004

              FOB POINT: Origin

              SHIP TO: FREIGHT ADDRESS                       _______________

              (CK0NWD)   XR OGARA HESS AND EISENHARDT

                         9113 LE SAINT RD

                         FAIRFIELD             OH 45014-0001
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9016AB        PRODUCTION QUANTITY                                       1438         EA   $     900.00000  $      1,294,200.00              ___________________                                                          ______________   __________________

              NOUN: OVERLAY KITS - PRODUCTION

              PRON: A136D632JZ    PRON AMD: 01    ACRN: BS

              AMS CD: 51103446005

UCA Exercised IAW Section B.2.2

                                                        Funding

                                       Ceiling           Level

Army                                 Unit Price        Unit Price____                                 __________        __________

Overlay Kit (OHE P/N 6431375)          $1,200    75%     $900

SOW IAW Attachment 001, Para 20.c

(Installed on M1114 Production Vehicles)

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZW4051S204  CK0NWD    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          000

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001             1,438          31-DEC-2004

              FOB POINT: Origin

              SHIP TO: FREIGHT ADDRESS                       _______________

              (CK0NWD)   XR OGARA HESS AND EISENHARDT

                         9113 LE SAINT RD

                         FAIRFIELD             OH 45014-0001
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9016AC        PRODUCTION QUANTITY                                       2000         EA   $   1,125.00000  $      2,250,000.00              ___________________                                                          ______________   __________________

              NOUN: OVERLAY KITS - FIELD

              PRON: P149L253JZ    PRON AMD: 01    ACRN: CQ

              AMS CD: 51103446004

UCA Exercised IAW Section B.2.2

                                                        Funding

                                       Ceiling           Level

Army                                 Unit Price        Unit Price____                                 __________        __________

Overlay Kit (OHE P/N 6431375)         $1,500    75%      $1,125

w/Installation Instructions

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZW4051S205  W90WMB    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          000

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001             2,000          31-MAY-2004

              FOB POINT: Origin

              SHIP TO: FREIGHT ADDRESS                       _______________

              (W90WMB)   SR W0DA FSC CBT EQMT BN KUWAIT

                         MWB

                         CRP WAREHOUSE 1 CAMP ARIFJAN

                         KUWAIT CITY           KU
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B.1         OPTIONS

            The Government has the right to exercise option vehicles, at the unit prices stated in Section B.1.2 and B.2, provided the

contractor is still in production, and a six month delivery lead-time is given to the contractor. Vehicle deliveries shall begin no

later than six months after Option award or as mutually established before award. This contract becomes self-terminating should the

Government decide not to exercise option vehicles.

B.1.1       VEHICLE QUANTITIES

            The Government has the right to purchase vehicles in any increments up to the maximum order quantity specified below by

option year. However, the total number of vehicles optioned will not exceed 2,700 vehicles.  Options may be exercised beginning on the

dates identified below:

                Options                Beginning            Qty                _______                _________         ______

                Base Year Options      10 Apr 00            540

                Option Year 1          01 Dec 00            540

                Option Year 2          01 Dec 01            540

                Option Year 3          01 Dec 02            540

                Option Year 4          01 Oct 03            540                                                         ______

                  Total                                   2,700

B.1.2       VEHICLE PRICES (OPTIONS)

Options, if exercised, will be at the Unit Prices specified below for vehicle deliveries falling into each respective calendar year.  A

delivery schedule, for any options exercised, will be mutually established prior to award of any options.

                                 Mod

                   M1114        P00036         M1114         Gunner Shield Kit*      Revised M11145

Deliveries      Unit Price       ECPs       Unit Price**        P/N 57K4470           w.Gun Shield*__________      __________      ______      ____________        ___________           _____________

CY 00            $68.096                    $68,096

CY 01            $67,790                    $67,790

CY 02            $68,171         $597       $68,768                $854                 $69,622

CY 03            $69,222         $596       $69,818                $800                 $70,618    w/o LVOSS

                                            $69,818                $850                 $70,668    w/LVOSS

CY 04/05         $69,955         $595       $70.550                $800                 $71,350    w/o LVOSS

                                            $70,550                $850                 $71,400    w/LVOSS

*NOTE:  Prices for Gun Shield Kits as Spares - add $55 ea.

**If Navy vehicles are required an increase $150 shall apply.  The increase results from the requirement for a non-skid (textured) roof,

extra gun mounting bracket and labor necessary to install the gun mounting bracket.  The Gun Mount itself, P/N 12956264, will be

provided as GFE by the Navy.

                        M1116           M1116 w/Kit B          M1145

Deliveries            Unit Price         Unit Price          Unit Price__________            __________         __________          __________

CY 00                 $    -             $   -               $   -

CY 01                 $    -             $   -               $   -

CY 02                 $    -             $   -               $   -

CY 03*                $86,522            $91,132             $63,530

CY 04/05*             $86,154            $90,749             $63,978

*Includes all applicable ECPs through Mod P00102.

B.1.3       FIELD SERVICE REPRESENTATIVE (FSR)

B.1.3.1     The contractor shall provide a field service representative to advise Government Personnel on operation, maintenance, repair

and parts supplied to the vehicle, at either CONUS or OCONUS locations to be determined by the Government, in accordance with the

Statement of Work as outlined in Attachment 001, para 2.  The Government has the right to exercise this option incrementally at a price

per man-day of $343* at any time during the option period.  The right to exercise this option expires six (6) months after the last

scheduled vehicle delivery date.  The total option days available are as follows:
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          CLIN    Year                             Days          ____    ____                             ____

          7001    CY 01                            150 days

          7002    CY 02                            300

          7003    CY 03                            300

          7004    CY 04                            150

          7005    CY 05                            150                                                ______

                   Total Option FSR man-days     1,050 days

*Excludes travel cost.  Travel cost (i.e. per diem, airfare, car rental, etc.) will be separately negotiated prior to award.

B.2         CONTRACT EXTENSION and UNDIFINITIZED CONTRACTUAL ACTIONS (UCAs)

            The contract is hereby extended to allow the Government the right to exercise an additional option quantity of up to 5,280

vehicles over and above quantities identified in Section B.1.1.  The Government has the right to option vehicles in any increments up to

the maximum order quantity specified below and until 31 Oct 07 or within the required lead-time or by mutual agreement. Delivery

schedule for option vehicles shall be by mutual agreement at option exercise. This contract becomes self-terminating should the

Government decide not to exercise option vehicles.  However, the total number of vehicles optioned will not exceed 7,980 vehicles.

Options may be exercised beginning on the dates identified below:

                                             Total          Qty

Options                Beginning              Qty        Available_______                _________           ______        _________

Base Year Options      10 Apr 00               540

Option Year 1          01 Dec 00               540

Option Year 2          01 Dec 01               540

Option Year 3          01 Dec 02               540

Option Year 4          01 Oct 03               540            55 *                                             _____         _____

  Subtotal                                   2,700            55

Contract Extension     01 Dec 03             5,280         5,280                                             _____         _____

  Total                                      7,980         5,335 Available

*As of Mod P00104.

B.2.1       Not-to-Exceed Vehicle Prices

Options, if exercised under this provision, will be at the following Not-to-Exceed (NTE) unit prices specified below for vehicle

deliveries falling into the identified calendar year.

                                                       M1116/

Deliveries                M1114 *                      M1116 w/Kit B           M1145__________                _______                      _____________           _____

CY 04/05                  $70,550 w/o Gun Shield       $86,154 M1116           $63,978

  Funded @ 50%            $35,275                      $43,077                 $31,989

CY 04/05                  $71,350 w/Gun Shield         $90,749 M1116 w/Kit B

  Funded @ 50%            $35,675                      $45,375

*W/o LVOSS.  Add $50 if LVOSS is required ($25 funded @ 50%).

Amounts awarded under this provision shall be funded at a rate of 50% until such time as the Government receives a qualified proposal.

Definitization Schedule:  It is anticipated that multiple contractual awards will be made prior to definitization.  The definitization_______________________

schedule presented below assumes the first award will be made on 1 Dec 03, however, the schedule will be adjusted to reflect

definitization within 180 days of the actual initial award date.  Moreover, definitization of any awards under this UCA shall be

accomplished not later than 180 days after the initial award.  Both parties agree that best efforts will be made to definitize all UCAs

within 120 days.  The definitized contract action will be Firm Fixed Priced and accomplished in accordance with the following schedule:

         Schedule                                         Date         ________                                         ____

         Submission of Qualifying Proposal                8 Dec 03

         Completion of Audit & Cost/Price Analysis        1 Mar 04

         Completion of Negotiations                      15 May 04

         Signature of Definitized Contract               02 Jun 04

Once unit prices are defintized, Section B.1 will be revised accordingly.
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B.2.2       Not-to-Exceed Spare Part Prices

Should it become necessary for the Government to add additional Gun Shield Kits or OHE Transparent Armor Windscreen Kits (OHE P/N

6430914, sub-kit of OHE HArD Kit) or Overlay Kits (OHE P/N 6431395) to the contract, the following NTE unit prices are established:

                                               HArD Kit, Windscreen w/o OEM Frame        Overlay Kit

     Gun Shield Kit                           (OHE P/N 6340914)                         (OHE P/N 6431395)     ______________                           _________________                         _________________

     w/o LVOSS $855 ($428 funded @ 50%)        $2,875 ($1,438 funded @ 50%)             $1,800 ($900 funded @ 50%) Mod P00111

                                                                                                - Installed in Production

     w/ LVOSS  $905 ($453 funded @ 50%)                                                 $1,200 ($900 funded @ 75%) Post-Mod P00111

                                                                                                - Installed in Production

                                                                                        $1,500 ($1,125 funded @ 75%) Post-Mod P00111

                                                                                                - Field Kit

Amounts awarded under this provision shall be funded at a rate of 50% until such time as the Government receives a qualified proposal.

Moreover, definitization of this UCA will be in accordance with the definitization schedule outlined in para B.2.1 above.

B.2.3       This paragraph applies to Section B.2.1 and B.2.2 above. If agreement on a definitive contract modification to supersede the

NTE prices outlined above is not reached by the target date in Section B.2.1, or within any extension of it granted by the Contracting

Officer, the Contracting Officer may, with the approval of the head of the contracting activity, determine a reasonable price in

accordance with Subpart 15.4 and Part 31 of the FAR, subject to Contractor appeal as provided in the Disputes clause. In any event, the

Contractor shall proceed with completion of the contract.

                                               *** END OF NARRATIVE B 001 ***

                                               *** DELETED NARRATIVE B 002 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

9004AU  T149L210JZ             CV       2        $               0.00  $          10,700.00            $          10,700.00

        M2715204MP00013

9004AV  W149L242JZ             CW       2        $               0.00  $          15,408.00            $          15,408.00

        13519700000

        MIPR4BJ8RA0021

9004AW  W149L243JZ             CX       2        $               0.00  $           3,424.00            $           3,424.00

        01217317000

        MIPR4EUR10SF13

9004AX  A136D631JZ             BS       2        $               0.00  $          13,268.00            $          13,268.00

        51103446005                   3ZLT03

        A13P50051CUA

9015AB  P149L102JZ             CR       1        $       4,976,918.00  $       3,005,420.00            $       7,982,338.00

        51108992015                   4ZLT21

        A14P50151CAK

9016AB  A136D632JZ             BS       2        $               0.00  $       1,294,200.00            $       1,294,200.00

        51103446005                   3ZLT03

        A13P50051CUA

9016AC  P149L253JZ             CQ       2        $               0.00  $       2,250,000.00            $       2,250,000.00

        51103446004                   4ZLT03

        A14P50041CUA

                                                                           _________________

                                                         NET CHANGE    $       6,592,420.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 BS        21   32035000031C1C01P51103431E1  S20113                W56HZV           $       1,307,468.00

Army                 CQ        21   42035000041C1C01P51103431E1  S20113                W56HZV           $       2,250,000.00

Army                 CR        21   42035000041C1C01P51108931E1  S20113                W56HZV           $       3,005,420.00

Marine Corps         CV        17  46110637A00002013300674432DM27100FG134MP00013                        $          10,700.00

Army                 CW        21   4202000004762002135197025FB  S09177                HQ0301           $          15,408.00

Army                 CX        97   4010056SA45050040121731252G  S91533                DMP8R1           $           3,424.00                                                                                                          __________________

                                                                                          NET CHANGE    $       6,592,420.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     276,680,529.00              $       6,592,420.00              $     283,272,949.00
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    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Attachment 001     SCOPE OF WORK
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1.  STATEMENT OF WORK - M1114 Up-Armored HMMWV:

    a.  The Contractor shall produce M1114 vehicle to the product baseline developed under Contract DAAEO7-94-C-0406. The Up-Armored

HMMWV configuration is installed on GFE M1113 ECV Chassis. The Contractor shall modify as required the GFE modified M1113 ECV Chassis as

provided from AM General Corporation, Mishawaka, Indiana, for the Up-Armored M1114 vehicle. The Up-Armored M1114 vehicle shall meet the

following requirements:

        (1)  The ballistic and blast protection system requirements shall be as defined in the Protection Specification for the Up-

Armored Enhanced Capacity (ECV) HMMWV (M1114), reference O'Gara Hess & Eisenhardt Specification No. 4660001 dated March 1995 and

paragraphs 4.a.(1)(a) through 4.a.(1)(d) of the Addendum to the Joint Mission Element Need Statement (JMENS) for the Up-Armored Heavy

High Mobility Multipurpose Wheeled Vehicle (HMMWV) Variant (HHV) dated 9 Sep 93.

        (2)  The configuration and production of the M1114 shall be in accordance with O'Gara-Hess & Eisenhardt Armoring Company's

Drawing 4660000, Enhanced Armored - M1114 Assembly, Revision M, and the applicable component, assembly and sub-assembly drawing as

identified in Parts List 4660000, Revision L, dated 2 March 2000 including applicable drawing revision levels and incorporated into this

contract as Attachment 1 to Section J. In addition, an A/C system shall be installed by O'Gara Hess & Eisenhardt Armoring Company to the

latest configuration defined by Part Nos. 1000097, Installation, Heater/Evaporator and 1000146, Rear Conditioner and Rear Evaporator,

the applicable component, assembly, sub-assembly and installation drawings as identified in the "A/C BOM 2/16/2000" incorporated into

this contract as Attachment 2 to Section J, including the applicable drawing revision levels and drawing 12469146, Installation

Instructions, Electrical and Mechanical A/C Retrofit Kit 57K3552, Revision "C".

        (3)  All changes to the production configuration baseline, or manufacturing process, established under Contract DAAEO7-94-C-0406

shall be coordinated with the armoring STS contractor, and Government technical representatives. The Contractor shall notify the

armoring STS contractor, vehicle prime STS contractor, and Government technical representative upon identification of a need for

configuration baseline changes. Government concurrence shall be required for all Class I (Major) and Class II (Minor) engineering

changes (DD Form 1692), and critical/major requests for waivers, and/or deviations (DD Form 1694). The Government Technical

Representative shall be informed of minor requests for deviations/waivers using Government Form DD1695 for notification and

documentation. The Contractor shall also submit Government Form DD 1998 to DCMC for administrative purposes for Class I and Class II

ECP's and critical/major requests for waivers, and/or deviations. These changes may be addressed as part of the monthly production

status meetings, or sooner if there is a potential of production line impact.

             (a)  Class I (Major) engineering changes should be limited to those which are necessary or offer significant benefit to the

Government. Such changes are those required to correct deficiencies, add or modify interface or interoperability requirements, or make a

significant and measurable effectiveness change in the operational capabilities or logistics supportability of the system or item. A

change affecting form, fit, or functionality should be designated Class I. Class I changes affects specified limits or tolerances in

Performance; Reliability, Maintainability, or Survivability; Weight, Balance, Moment of Inertia; Interface characteristics; other

technical requirements in the specifications; and/or impacts to:

                   i.  GFE

                  ii.  Safety

                 iii.  Compatibility or specified interoperability with interfacing critical items, support equipment/software.

                  iv.  Configuration to extent retrofit action is required.

             (b)  An engineering change which does not impact any of the Class I factors listed in the above paragraph 1.a.(3)(a) and is

required to correct minor discrepancies, shall be classified as a Class II (Minor) change.

             (c)  Classifications of Deviations/Waivers:

                   i.  MAJOR: A deviation/waiver shall be designated major when involving health, performance,

interchangeability/reliability/survivability/maintainability/durability of the item or its repair parts, effective use or

operation, weight, or appearance.

                  ii.  CRITICAL: A waiver/deviation shall be designated as critical when the waiver/deviation impacts safety.

                 iii.  A waiver/deviation is considered minor when none of the factors of the above paragraphs 1.a.(3)(c)i, MAJOR, and

1.a.(3)(c)ii, CRITICAL are considerations.

        (4)  The turret shall incorporate a hatch door that can be closed without removing weapons and night sights from the armament

mount. The armament mount shall provide mounting interface/provisions for the external pedestal assembly, MPN 12339679-1, and pedestal

adapter, MPN 12340310. The armament mount, when fitted for MK-64, Mod 6, shall accommodate either the M-2 (50 Cal), MK-19 (40 MM), or M-

60 (7.62MM) weapons with the night sight mounted.
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        (5)  The vehicle shall be equipped with mounting provisions for the internal pedestal assembly, MPN 12339679-2. The pedestal

assembly must be located so that the gunner can access the night sight assembly from the weapon station position.

        (6)  The vehicle shall be equipped with storage provisions for securing either three M548 (40mm) or five M3A1 (50 Cal or 7.62mm)

ammunition boxes. The storage provisions must be located so that the gunner can access the ammunition from the weapon station position.

        (7)  The vehicle shall allow the routing of power, control, and antenna cables for SINCGARS or VRC 12 series radios (dual net),

GPS PLGR, VIC-1 (intercom), and NVD/VPC (night sight) equipment. The cable routing shall facilitate replacement/installation of any

cable within one man hour as a maintenance action performed at the unit level.

        (8)  All four seating locations shall be equipped with Type II seat belts which satisfy the requirements of MIL-STD-1180,

Requirement 208.

        (9)  A requirement for a Scout application UA HMMWV variant may be invoked. This Scout variant shall be capable of transporting

a three-man crew with Table of Organization and Equipment (TOE) and Common Tables of Allowances (CTA) items. Upon Government direction

to proceed with the Scout variant, the Government will identify applicable TOE and CTA items. The Government and contractor shall

coordinate stowage and/or integration of TOE and CTA equipment at that time.

        (10)  The vehicle shall be equipped with stowage brackets for the M-16 rifles at each crew member seat position.

        (11)  The weight of the armor package shall not exceed 3200 lbs.

        (12)  The vehicle shall be equipped with air conditioned climate control. The air conditioning system must be compatible with a

24-volt electrical system. The system is intended to be capable of reducing an outside ambient air temperature of 90degrees Fahrenheit

by 20 degrees Fahrenheit (reference Attachment 2 to Section J). The system provided shall be the High Capacity Environmental Control

System, O'Gara Hess & Eisenhardt Armoring Company P/Ns 1000097 and 1000146.

        (13)  The vehicle side elevation signature will be similar to that of the M1025 slant back. The crew compartment shall be

protected from the rear by a fixed armor cargo barrier with one upper sliding door, and armor panels extending from the top of the

fender walls to the underside of the cargo cover or roof. The upper sliding door shall be positively latched in the open and closed

positions. The sliding door shall have a manually released, automatic position stop at a position 3 to 6 inches from the

closed position.

    b.  The vehicle shall include the following:

        (1)  Door locks and latches-sequence lockout per TDPL 4660000.

        (2)  Windshield defrost per TDPL 4660000.

        (3)  Automotive component access and maintainability.

    c.  All ballistic glass on the vehicle shall be "white glass". This glass shall allow for the unobstructed use of GEN 3 night vision

goggles by the crew.

    d.  The M1114 UA HMMWV shall be painted with a three-color camouflage pattern in accordance with O'Gara Hess & Eisenhardt Armoring

Company Drawing No. 4660002, Pattern, Camouflage Paint, EA-HMMWV, unless otherwise directed by the Procuring Contracting Officer.

        (1)  When directed by the Contracting Officer, the M1114 vehicle shall be painted CARC Tan 686 in accordance with Attachment I,

M1114 CARC Tan 686 Painting Scheme, paragraph 22.

    e.  The Contractor shall host a Start of Work Meeting to discuss the requirements of the Up-Armored ECV HMMWV. The Government and

the Contractor will alternate hosting monthly production status meetings The production status meetings will be held in conjunction with

the monthly System Technical Support (STS) Program Management Reviews (PMRs).

    f.  Corrosion Control: A three-phased approach for corrosion control shall be implemented. Phase I will be effective with the first

vehicle produced under this contract and shall include wet prep holes and Dorritech coating on ALL fasteners. Phases 2 and 3 will be

implemented as engineering changes by contract modifications. Phase 2 will implement corrosion protection to critical areas as agreed

upon between the Government and the Contractor. Implementation for non-critical protection will be accomplished

in follow-on corrosion protection Phase 3.

2.  STATEMENT OF WORK - ANCILLARY SUPPORT

    a.  Ancillary Support. The Contractor shall provide spare parts, supplies, vehicle storage and maintenance prior to fielding, and        _________________
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unique technical expertise, including travel, required to support the Up-Armored Family of Vehicles (XM1109, M1097 Armored "Kit Truck",

M1114 Up-Armored HMMWV) as specified in modifications executed against this contract. All three models are currently in service in the

United States, Middle East, Bosnia, Kosovo, Luxembourg, and other locations.

        (1)  The spare parts and supplies are exclusive of those parts that are currently stocked and readily available through the Army

Inventory System, as determined by the Contracting Officer. The Contractor will use the best available commercial export packaging,

which will ensure the supplies reach the destination intact.

        (2)  The Contractor will provide technical expertise and perform tasks as specified in any contract modification executed

against this contract. Technical expertise may include training as required (e.g. installation and maintenance, etc.), retrofit

application and quality inspection, demilitarization, field service representatives to support repairs/ /retrofits, restoration of the

enhanced armor, technical evaluation of field failures, technical evaluation for product improvements, and vehicle storage and exercise

prior to fielding of the production vehicles. Performance of tasks may be required at the contractor's facilities or at other locations.

The contractor is responsible for assuring that any personnel it assigns to perform under this contract have the required overall

knowledge (e.g., quualifications, certifications, etc.), expertise, and specific technical knowledge of the Up-Armored HMMWV vehicles to

perform the tasks assigned.

        (3)  The Contractor shall be responsible for coordinating with the Procuring Contracting Officer (PCO) or his/her designated

representative to assure that all necessary arrangements have been made so that the Government Furnished Property it will require to

perform, are available. The Government will furnish any property and services that is agreed to for the performance of the contract.

This property and/or services shall be made immediately available and in working order in accordance with the terms agreed upon by the

Contractor and Government to support individual efforts.

        (4)  All Ancillary Support provided under this contract shall be performed only to the extent authorized by contract

modifications.

        (5)  The Contractor shall provide all necessary labor, materials, supplies, services, facilities, and equipment to perform

specific work required by the contract modification, except as addressed above in paragraph (3).

        (6)  All travel required to support specific work required by the contract modification shall be in accordance with Joint Travel

Regulation on a firm fixed price basis.

        (7)  All contract modifications will be executed by mutual agreement after the Contractor and Government jointly develop the

scope(s) of work and negotiate firm fixed prices for each modification.

    b.  Reports. The Contractor shall furnish data and reports, in format determined by the contractor, as specified in each contract        _______

modification.

3.  QUALITY PROGRAM

    a.  The contractor shall develop, implement, and maintain a quality system that ensures conformance to contractual requirements. The

contractor shall implement the requirements of ANSI/ASQC Q9001, ISO 9001, or a commercial equivalent quality system model; no third

party certification is required. The Government reserves the right to perform all required audits and surveillance inspections to assure

contractor compliance with contract requirements.

    b.  The contractor's Quality Program shall be available to the Government for review upon request. The contractor's quality

management process shall include the following key quality activities:

        (1)  Montoring and control of critical processes and product variation.

        (2)  Establishment of mechanism for feedback of field product performance.

        (3)  Implementation of an effective root cause analysis and corrective action system.

        (4)  Continuous process improvement.

4.  INSPECTION POINT: ORIGIN

   TACOM              (SEP 1978)

   Inspection Point:  Origin

    a.  Procurement Quality Assurance inspection for conformance of supplies with applicable drawings and specifications shall be made
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at the following Contractor's and/or subcontractor's plant(s):

CONTRACTOR'S PLANT:

9113 LE SAINT DRIVE           FAIRFIELD          BUTLER COUNTY           OHIO           45014

    (Address)                  (City)              (County)             (State)         (Zip)

SUBCONTRACTOR'S PLANTS/VENDOR'S PLANT:

______________________________________________________________________________________

(Address)             (City)           (County)             (State)              (Zip)

    b.  Inspection of the supplies for conformance with preservation, packaging, and marking requirements shall be made at the following

Contractor's and/or subcontractor's plant(s):

CONTRACTOR'S PLANT

Same as above

(Address)             (City)           (County)             (State)              (Zip)

SUBCONTRACROR'S PLANT/VENDOR PLANT:

______________________________________________________________________________________

(Address)             (City)           (County)             (State)              (Zip)

5.  ACCEPTANCE POINT: ORIGIN

    TACOM                    (MAY 92)

    Acceptance Point: Origin. Acceptance of the supplies tendered under this contract shall be made at the address of addressees

designated in this Section, in the clause entitled INSPECTION POINT. Acceptance of the title at origin by the Government when delivery

is F.O.B. Destination permits payment to the contractor provided that the invoice is supported by appropriate evidence of shipment.

6.  SPECIAL TESTING REQUIREMENTS FOR CHEMICAL AGENT RESISTANT COATINGS (CARC) ON METALLIC SURFACES    ______________________________________________________________________________________________

    TACOM                                     (MAY 89)

    a.  Application:   MIL-C-46168        ___________

                       MIL-C-53039

    b.  End-Item Paint Inspection: After the complete paint finish has been applied and cured* (See *Note, below), the Contractor shall        _________________________

test and inspect 1 out of 5 units, unless otherwise directed by the Contracting Officer, for (i) workmanship; (ii) total paint film

thickness; and, (iii) paint adhesion. The use of test panels in lieu of actual production units is prohibited. At final inspection, the

cumulative total paint film thickness of pretreatment, primer, and topcoat shall, at a minimum, conform to the sum of the minimum

thickness for individual elements of the paint finish as specified in Table I herein. Sufficient locations shall be spot-checked to

ensure proper workmanship and paint thickness uniformity. The size and configuration of the unit as well as the number of vendors

responsible for the paint finish of component parts shall be taken into consideration in determining the number of locations to be

checked. The specific number of test locations shall be agreed to by the cognizant Government quality assurance representative in

advance. In addition, two locations on each sample unit shall be selected to conduct the scribe tape test. The test locations shall be

routinely varied among the following:

        (1)  Directly adjacent to a weld.

        (2)  On or directly adjacent to a machine cut or sheared edge.

        (3)  On any mechanically formed surface when lubricants/drawing compounds were used.

        (4)  On paint touch-up areas.
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             (a)  The precise location for each scribe tape test shall be in an inconspicuous location that has been accepted by the

cognizant Government quality assurance representative before the test is conducted.

        (b)  Upon completion of the scribe tape test, the scribe marks shall be feathered into the adjacent area and touched up with the

required top coat so that the tested area again conforms to the applicable minimum specified in Table I herein.

*NOTE: The complete paint finish is defined as the pretreatment, primer, and topcoat applied to the substrate. Curing of the complete

paint finish is dependent upon temperature, humidity, and paint film thickness. The time necessary to achieve sufficient adhesion to

pass the scribe tape test must be determined by each facility. For purposes of this test, curing at ambient temperature will take from

24 to 168 hours.

    c.  TEST METHODS:        ____________

        (1)  Film Thickness. Film thickness shall be verified with a nondestructive film gage. The gage shall be suitable for             ______________

measurements over the applicable substrate material and shall have sufficient accuracy to ensure compliance to the thickness

limitations. The gage shall be capable of being calibrated. If no other calibration specification or requirement is identified elsewhere

in this contract, then the gage shall be calibrated using ISO 10012 as a guide.

        (2)  Scribe Tape Test. The following test procedure shall be followed. The test surface shall be sufficiently warm and dry to             ________________

ensure adhesion to the tape. All dimensions cited in this Scribe Tape Test description are approximate:

             (a)  Scribe four one-inch lines completely through the paint finish to the substrate, one sixteenth to three thirty-seconds

of an inch apart.

             (b)  Scribe four additional one-inch lines, completely through the paint finish, one sixteenth to three thirty-seconds of

an inch apart, rotated 90 degrees with respect to the first set of lines. The resulting pattern shall contain nine squares.

             (c)  Press a length of ASTM D 5486 with a minimum adhesion rating of 45 oz. per inch of width firmly over the scribe

pattern, rubbing out all air pockets.

             (d)  Wait 10 seconds, minimum. Grasp a free end of the tape and at a rapid speed strip it from the paint surface by pulling

the tape back upon itself at 180 degrees.

    d.  Interpretation of Test Results:        _______________________________

        (1)  Film Thickness. All applicable surfaces shall have complete paint coverage. A minimum of 75% of the applicable surfaces of

each test unit shall meet the minimum, cumulative dry film thickness requirements. Failure of either test unit shall result in rejection

of the production lot that it represents.

        (2)  Scribe Tape Test (Adhesion). The removal of two or more complete squares of top coat, or top coat-primer-pretreatment

coating, from either test unit constitutes test failure and the production lost from which it comes is rejected. Removal of overspray

does not constitute test failure.

                              COATING THICKNESS                              _________________

                    SPECIFICATION        DRY FILM THICKNESS (Mils)                    _____________        _________________________

                    MIL-P-53022             1.0 - 1.5

                    MIL-P-53030             1.0 - 1.5

                    MIL-C-46168             1.8 Minimum

                    MIL-C-53039             1.8 Minimum

NOTICE:  The scribe tape test is designed to detect any deficiency in the paint application process that would affect the durability of

the CARC finish. Typical causes of failure are:

             (a)  Inadequate cleaning of the substrate.

             (b)  Contamination of the surface between coatings.
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             (c)  Excessive paint film thickness in a single coating application.

             (d)  Application of a coating over a previous coating which has not been adequately cured.

It is strongly recommended that the Contractor implement rigid in-process controls in conjunction with the best industrial painting

practices to ensure that the performance requirements specified in this clause are met.

7.  WELDER CERTIFICATION:

    Before assigning any welding operator to perform manual, semiautomatic, or automatic welding work, or dedicating any automated

welding equipment to work covered in the scope of this contract, the contractor shall ensure the welder has been qualified in accordance

with AWS or equivalent specifications. The Qualification Test Records shall be available for Government review upon request. The

contractor shall maintain a list of the welding certifications of his employees. The contractor shall allow Government representatives

to review the list of welders upon request.

8.  EXAMINATION /TEST DOCUMENTATION

    TACOM                  (NOV 82)

    a.  To the extent the specifications specify requirements for Pre-production/First piece, which require the contractor to perform

stated examinations and/or test, the contractor shall fully document and maintain for Government review and evaluation, the conduct of

his examinations and the results thereof.

    b.  In the event that the contractor fails to provide the above documentation, when requested, or the documentation fails to

evidence satisfactory results, the Government shall have the right to refuse to inspect and/or accept any contract items offered for

acceptance.

9.  FASTENER QUALITY ASSURANCE REQUIREMENTS:

    a.  ue to the criticality and difficulty in determining and tracing nonconforming fasteners, the following requirements are included

in this contract. This clause establishes quality assurance requirements for all threaded steel fasteners of Grade 5 and higher (as

defined by SAE-J429) and metric fasteners with strength designations of 8.8 and higher (as defined by SAE-J1199) that are to be used in

items procured from either a Government or contractor owned Technical Data Package. It applies to fasteners received (1) from fastener

manufacturers, (2) from distributors, or (3) as part of a subassembly for use in both new and repair items.

    b.  The contractor shall obtain, and keep on file, certification for all received lots of fasteners utilized in the assembly of

vehicles produced under this contract. The fastener vendor/distributor shall produce/supply subject fasteners IAW requirements similar

to those of SAE-J429 or QS 9000 or any industry accepted higher level quality system.

10.  CERTIFICATION REQUIREMENT: The contractor shall make available for Government review any of the following certification/testing

results upon request:

    a.  The contractor shall prepare and have on file, at the manufacturing facility certification/reports as required to support the

integrity of the applicable process, component, or operation. In the event that a particular certifications are not acceptable to the

Government, the contractor shall conduct additional examinations/tests or prepare additional documentation as required to verify that

particular certification. The Government may choose to conduct tests at its own expense to verify a particular certification.

    b.  When a process certification is required, it shall include a documented description of the process, the documented instructions

to those who conduct the process, an annotate the name(s) and title of the individual responsible to assure the process when it occurs

    c.  When material certification documentation is required, it shall include a copy to the material analysis. If the material is

purchased from a subcontractor, a copy of the purchase order is also required to be kept on file at the contractor's facility and made

available for Government review upon request. These certifications shall be substantiated with documented test reports, performance

data, analytical data, or vendor documented test reports. Such documentation shall be affixed to the certifications.

    d. When a test certification is necessary, it shall be kept on file at the contractor's manufacturing facility and include the

following information as substantiation: Drawing number, specification title, number and edition, and applicable grade or type for which

the product was tested, the number of specimens tested, the requirements and the actual results obtained, and the purchase orders for

any subcontracted above information as part of the certification.

    e.  Commercial Items Description: Product Conformance "In lieu of the required certification statement identified in Commercial Item

Description (CID"), the following conformance requirements applies: The products provided shall meet the salient characteristics of the

commercial item description, conform to the producer's own drawings, specifications, standards, and quality assurance practices, and be

the same product offered for sale in the commercial market. The Government reserves the right to require objective quality evidence of
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such conformance.

11.  GOVERNMENT FURNISHED PROPERTY

     During the course of this contract, the contractor shall be supplied the Government-furnished property (GFP) as identified in

Attachment 004. The contractor shall inspect the GFP to determine an adequate count and condition. On detection of any deficiency, the

contractor shall prepare a report noting all deficiencies. The contractor shall submit this report to the in-plant government

representative for verification.

12.  INSPECTION

     a. Inspection Records: Inspection records of the examinations and test (either in-process or end item) performed by the contractor

shall be kept complete and available to the Government for a period of four (4) years following completion of the contract.

     b.  Drawings for inspection: The contractor shall make available to the Government inspection at the time of production inspection,

in-process or end item , legible drawings and printed specifications to which the product was manufactured. These drawings and

specifications shall be annotated to the latest revision incorporated therein. Upon completion of production inspection and acceptance

by the Government inspector, all drawings and specifications will be returned to the contractor.

     c.  The Government reserves the authority to inspect end items or any parts/components during manufacturing processes commensurate

with the herein provided for quality requirements and plans. The Government shall reject such material that does not conform to

drawing/specifications. Such inspections by the Government may be performed at the contractor's predetermined inspection stations. All

deficiencies detected during any contractor or Government inspection (end-item or in-process) shall be corrected by the contractor at no

extra cost to the Government. During any Government inspection, the contractor shall provide inspection assistance upon request.

13.  INSPECTION EQUIPMENT

     a.  Except as otherwise expressly provided for under this contract, the contractor is responsible for the supply and maintenance of

all inspection and test equipment necessary to assure that end item components conform to contract requirements All contractor furnished

inspection equipment shall be available for use on or before the start of production. The Government will not furnish any inspection

equipment for this contract.

     b.  The contractor shall make inspection equipment available to the Government inspector during Government in-process or end item

inspection. Upon completion of the inspection by the Government inspector, all inspection equipment shall be returned to the contractor.

14.  FINAL INSPECTION

     a.   The contractor shall perform 100% final inspection of the end item in accordance with the requirements of the specification

and technical data utilizing the Final Inspection Record (FIR). Copies of the FIR(s) for the end item quantity shall be reproduced by

the contractor. Deficiencies disclosed during inspection by the contractor or the Government shall be described in writing on the

deficiency sheet attached to the FIR. The FIR includes inspection criteria for all kits and special equipment that may be installed in

each body style. The FIR shall be updated as required to reflect all Government approved configuration changes. Such updates must be

subject to Government approval. The contractor shall submit the completed and certified copy of the FIR to the Government inspector with

each end item inspected and offered for acceptance by the Government. If the contractor determines that the FIR is not appropriate for

final inspection of the end item for any reason, he must obtain written approval from the Contracting Officer prior to employing any

other form for this purpose.

     b.  The contractor, at his discretion, may develop procedures and incorporate these procedures to accomplish in-process inspection

of select FIR characteristics. The selection of FIR characteristics and procedures will be subject to Government approval prior to

implementation. There shall be a method to document and describe, in writing, deficiencies detected during inspection of select FIR

characteristics by the contractor. This method shall be subject Government approval. This documentation shall also be included with the

FIR for each vehicle. The contractor shall submit a completed copy of the FIR and, if applicable, documentation and description of

select FIR characteristics inspected during in-process inspections, to the Government inspector with each item inspected and offered to

the Government for acceptance. All deficiencies detected during contractor Final Inspection, to include, if applicable select in-process

FIR characteristics, shall be corrected prior to offering the end item to the Government for final acceptance. All deficiencies

disclosed as a result of contractor and/or government final inspections shall be corrected by the contractor at no additional cost to

the Government.

     c.  Final contractor inspection of vehicles on a sampling basis will not be authorized by the Government during the term of this

contract.

15.  FIRST PRODUCTION VEHICLE INSPECTION (FPVI)
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     a.  During the fabrication of the First Production Vehicles in-process inspections will be performed by a Government representative

to evaluate conformance of materials and workmanship to requirements of specified documents, These inspections shall be made at the

contractor's or subcontractor's facility. Processing, painting, quality systems and inspection records will be reviewed and evaluated

during this inspection.

     b.  The Government shall select one of the first vehicles produced under this contract for FPVI. The vehicle selected shall be

subjected to inspections by both the contractor and Government for conformance to the requirements of the contract and O'Gara

specifications.

     c.  Upon completion of the FPVI, the contracting officer shall notify the contractor whether the FPVI was approved, conditionally

approved, or disapproved. A notice of conditional approval will state any further action required of the contractor for the applicable

first production vehicle.

     d.  If the FPVI is disapproved by the Government, the contractor may be required, at the discretion of the Government, to repeat

any or all of the FPVI. After notification of the additional inspections, the contractor, at no cost increase in contract price, shall

make any necessary changes, modifications or repairs to the first production vehicle. Within ten (10) days after notice of disapproval,

the Government has the discretion to select another production vehicle for FPVI in lieu of the original first production vehicle. Upon

completion of additional inspection, the contractor shall again submit an inspection report. The contractor shall bear the

responsibility for delays resulting from additional FPVI.

16.  GOVERNMENT TESTING: During the performance of this contract, the government will conduct testing to assure conformance to

contractual and system specification requirements.

     a.  Follow-on Production Testing (FPT) During the performance of this contract, the Government will conduct FPT to verify that the

quality and performance of continuing production vehicles are consistent with the approved technical data a specification. Such testing

shall consist of five thousand miles per test vehicle for approximately one hundred twenty (120) days. The Government will randomly

select such vehicles and will conditionally accept such vehicles until successful completion of FPT requirements. The Government

reserves the right to retest the vehicle (s) upon correction of defects by the contractor to the extent necessary to successfully meet

test requirements. Such additional testing shall be conducted at the Contractor's expense. The Government may select up to two vehicles

from each subsequent year's production to conduct follow-on production

testing.

     b.  The test vehicles shall be furnished, as directed by the Contracting Officer, to the following Government test site(s).

Aberdeen Proving Grounds, MD, and/or Yuma Proving Grounds, AZ.

     c.  The test vehicles shall not be shipped to the test site until a complete inspection has been performed on each vehicle by the

Government and all deficiencies disclosed by this Government inspection have been corrected by the contractor and approved by the

Government.

17.  CONTRACTOR TEST SUPPORT:

     a.  The contractor shall be responsible for furnishing repair parts and technical support as it relates to the armor package for

the vehicles at the Government selected test sites during FPT.

     b.  Parts not available at the test site must be provided to the test site within 24 hours of Government request. Technical support

includes assessment of hardware problems and assistance with the operation, maintenance and repair of the test vehicles/components.

18.  TEST DEFICIENCIES:

     a.  Failure of FPT is defined as an event, or state, in which a system or a component of the test vehicle does not or would not,

perform as specified in the vehicle/system specification.

     b.  A defect is defined as a nonconformance to a technical requirement. Defects are classified as critical, major, or minor in

accordance with MIL--HDBK-1916.

     c.  In the event of vehicle/component system test failure during FPT, the Government reserves the right to retest the vehicle

system upon correction of the defect(s) by the contractor to the complete extent and duration specified in the test program, or to such

lesser extent as the PCO, or a duly authorized representative, shall consider appropriate in his/her sole discretion. The contractor

shall bear responsibility for delays in the program test period resulting from vehicle/component defects for failure to adequately or

timely furnish parts support, and the Government shall have the right to extend the specified program test period accordingly for such

contractor delay. Any cost associated with this retest shall be the contractor's responsibility.

     d.  The contractor when directed by the PCO or a duly authorized representative, shall correct on-site any defect of the system
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which occurs during FPT. The Government will not make final acceptance of test vehicles until testing has been completed to the

satisfaction of the Government. Delays caused by test item failures due to poor quality, vehicle/component workmanship, or material,

failure of the contractor to comply with the configuration defined in the O'Gara specification or design inadequacies of

changes/modifications to the vehicle's configuration , shall not be basis for adjustment of the contract delivery schedule or the

contract price.

     e.  Test failure shall be cause for rejection of vehicle/components produced subsequent to the FPVI, until evidence has been

provided by the contractor that corrective action has been taken to eliminate the deficiency. Deficiencies found during or as a result

of FPT, shall be prima facie evidence that all vehicle/components already produced since completion of the last FPT (or, of the first

FPT, since FPVI) and all vehicles not yet accepted are similarly deficient unless evidence satisfactory to the PCO is furnished by the

contractor that they are not similarly deficient. Such deficiencies on all vehicles/components shall be corrected by the contractor at

no additional increase in contract price.

19.  TEST INCIDENT REPORTS (TIRs):

     The contractor will be provided a copy of all Test Incident Reports (TIRs) directly from the test sites during Government test via

e-mail. When directed by the Government, the Contractor shall furnish a written Failure Analysis and Corrective Action Report in

accordance with Data Item DI-RELI-81315 and CDRL A002 and Attachment 006 for each TIR with an analysis of the test incident and

corrective action taken or proposed to prevent recurrence of the incident on production items. Corrective action proposed by the

Contractor that requires configuration changes shall be submitted to the Government for approval.

20.  CHANGES IN MANUFACTURING/SUPPLIERS:

     a.  After approval of the FPVI, the contractor shall provide written notice to the Government of any changes in materials,

manufacturing methods/processes, or facilities. The contractor shall provide a written description of any such changes and any proposed

changes. In the event of such changes, the Government reserves the right to require additional testing at no additional cost to the

Government to validate that the changes have not adversely affected the vehicle performance, safety, or quality.

     b.  If the contractor elects to change sources of supply for any of the components for this system listed below after acceptance of

the FPVI, the Government reserves the right to require the contractor to conduct additional tests similar to the FPT or Component

Qualification Test as determined by the PCO. Cost of these test shall be borne by the contractor. Any production or delivery delays

occasioned by such retesting will not be considered an excusable delay. Further, such delays shall not form the basis for adjustment in

contract prices or delivery schedules.

         COMPONENT                          PART NUMBERS         _________                          ____________

         A/C System                         No P/N

         Turret Bearing                     4660149

         A/C Compressor                     04-03634

         Transparent Armor                  4660200/4660201

         Windshield De-icer                 4660204

         Transparent Sidelight Armor        4660202

     c.  The contractor shall provide written notice to the Government of any changes in materials, manufacturing methods/processes, or

facilities for the kit listed below. The contractor shall provide a written description of any such changes and any proposed changes. In

the event of such changes, the Government reserves the right to require additional testing at no additional cost to the Government to

validate that the changes have not adversely affected the kit performance (e.g., ballistics, blast, durability, reliability,

interchangeability, corrosion resistance, etc.) safety, or quality.

            P/N             NOUN               TEST LOCATION        TEST DATE            ___             ____               _____________        _________

          6431375        Overlay Kit     Aberdeen Proving Ground     Nov 03

21.  QUALITY DEFICIENCY REPORTS:

     The contractor shall investigate, provide failure analysis and corrective actions taken to all Product Quality Deficiency Reports

(PQDR's), Standard Form (SF) 386 generated against supplies produced under this contract in accordance with DI-QCIC-80736. The

contractor shall provide a report of the investigation, probable cause, and proposed corrective action to resolve noted deficiency to

the Contracting Officer or his designated representative after receipt of the PQDR. Responses to Category I PQDR's shall be submitted

within 10 days and Category II PQDR's shall be responded to within 30 days.

22.  M1114 CARC TAN 686 PAINTING SCHEME
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     a.  Premise. All Government-furnished ECV Chassis received are painted CARC Green and all parts for the M1114 are produced and

painted CARC Green.

     b.  With the M1114 vehicle in a completely closed condition, the exterior of all components visible to the eye and at eye level

will be painted CARC Tan 686 as described in Steps a through j and as shown in Figures 1 through 7 with the exception of: a) Lights and

lenses; b) vehicle interior; c) vehicle underside; d) vehicle engine compartment.

         (1)  The outside rearview mirrors will be the color as provided with the ECV Chassis (currently green).

         (2)  Vehicle Left Side. Everything shown in Figure 1 above Line A-A will be painted CARC Tan 686 with the exception of the door

-seals and turret brush seals. The vehicle will be painted with the doors closed, therefore, when a door is open, the area immediately

around the door opening will be green.

         (3)  Vehicle Right Side. Everything shown in Figure 2 above Line B-B will be painted CARC Tan -686 with the exception of the

door seals and turret brush seals. The vehicle will be painted with the doors closed, therefore, when a door is open, the area

immediately around the door opening will be green.

         (4)  Vehicle Top View. Everything shown in Figure 3 will be painted CARC Tan 686 with the exception of the turret brush seals

and cargo hatch seal. The vehicle will be painted with the cargo hatch and turret closed, therefore, when the cargo hatch and turret are

open, the area immediately around the cargo hatch and turret openings will be green. The interior of the cargo compartment and turret

will also be green.

         (5)  Vehicle Front View. Everything shown in Figure 4 above Line C-C will be painted CARC Tan 686 with the exception of the

turret brush seals, windshield wipers and outside rearview mirrors. The vehicle will be painted with the hood closed, therefore, the

engine compartment will be green.

         (6)  Vehicle Rear View. Everything shown in Figure 5 above Line D-D will be painted CARC Tan 686 with the exception of the

turret brush seals and the outside rearview mirrors. The vehicle will be painted with the cargo hatch closed, therefore, when the cargo

hatch is open, the area immediately around the cargo hatch will be green. The interior of the cargo compartment will also be green.

         (7)  Vehicle Front Wheel Well View*. Everything shown in Figure 6 aft of Line E-E and above Line F-F will be painted CARC Tan

686. Everything inboard of Line G-G will be green. The area inboard of Line G-G will be "feathered" from tan to green. *Left side shown,

right side opposite.

         (8)  Vehicle Rear Wheel Well View*. Everything shown in Figure 7 above and forward of Line H-H and above Line J-J will be

painted CARC Tan 686. The area inboard of Line J-J will be "feathered" from tan to green. *Left side shown, right side opposite.

         (9)  Vehicle Bumpers. The front bumper and the rear bumper will be painted CARC Tan 686.

        (10)  Vehicle Wheels. The outer side of the wheels will be painted CARC Tan 686.

23.  STORAGE AND EXERCISE

23.1  All Up-Armored HMMWV vehicles inspected and accepted by the Government and shipped in place at the Contractor?s facility shall be

stored and exercised.  Storage of vehicles off-site may be necessary if space at the Contractor?s facility is not sufficient.

      a.  Stored vehicles shall have the BII and OVE boxed and placed inside the vehicle.

      b.  Exercise and inspection of stored vehicles shall commence 90 days after date of signature of DD Form 250 and shall be repeated

every 90 days thereafter.  For vehicles already accepted and in storage longer than 90 days, the Contractor shall perform the initial

exercise and inspection, with those vehicles in storage the longest the first to be exercised and inspected. The Contractor may deviate

from the required 90 day cycle in order to accommodate Government fielding of vehicles. ISO 9001 requirements shall not apply to the

storage/exercise program.

      c.  Exercise and inspection of stored vehicles shall include all Items 1 through 56 on Attachment 8, TABLE OF PREVENTATIVE

MAINTENANCE CHECKS.  For these items, the contractor shall follow the inspection and servicing procedures contained in Table 2-2,

Preventative Maintenance Checks and Services, TM 9-2320-387-10.

      d.  The Contractor shall provide material necessary to perform servicing as required such as consumable materials listed below:

          (1)  Anti-Freeze.  Maintain prescribed level and prescribed mixture (Item No. 7 on Table of Preventative Maintenance Checks).

          (2)  Diesel Fuel.  Maintain fuel tank one quarter full.  (Item No. 11 on Table of Preventative Maintenance Checks).
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          (3)  Engine Oil.  Maintain prescribed level.  (Item No. 29 on Table of Preventative Maintenance Checks).

          (4)  Transmission Fluid.  Maintain prescribed level.  (Item No. 20 on Table of Preventative Maintenance Checks).

          (5)  Power Steering Fluid.  Maintain prescribed level.  (Item No. 31 on Table of Preventative Maintenance Checks).

          (6)  Brake Fluid.  Maintain prescribed level.  (Item No. 33 on Table of Preventative Maintenance Checks).

          (7)  Distilled Water.  Maintain prescribed level.  (Item No. 48 on Table of Preventative Maintenance).

          (8)  Freon/Compressor Oil.  Maintain prescribed charge.  (Item No. 52 on Table of Preventative Maintenance Checks).

          (9)  Windshield Washer Fluid.  Maintain prescribed level.  (Item No. 53 on Table of Preventative Maintenance).

         (10)  Miscellaneous repairs to items on the base vehicles to include but not limited to items such as lamp assembly, stop

light, surge tank hose, serpentine belt, glow plug controller, etc.  The contractor must obtain PCO approval prior to initiating the

repair effort over $500 per incident.

        (11)  Maintain and/or correct production integrity of the ballistic and blast systems, to include the air condition system,

provided  by OHEAC.

23.1.2  The Contractor shall maintain a record or log for each vehicle that is stored and/or exercised and inspected. Attachment 9,

STORAGE/EXERCISE PROGRAM CHECKLIST, is a sample format that is acceptable for use.  Any deficiencies that are discovered and any

servicing that is performed shall be recorded on, DA FORM 2404, EQUIPMENT INSPECTION AND MAINTENANCE WORKSHEET.  Records maintained by

the Contractor shall be made available to the Government upon request.

23.1.3  In the performance of this storage and exercise program, the Contractor is authorized to disable the Central Tire Inflation

System on each vehicle., if applicable.

23.1.4  Vehicles stored and/or exercised and inspected are subject to the provisions of FAR Clause 52.245-2, Government Property (Firm

Fixed Contracts) (DEC 1989).

24.   STATEMENT OF WORK  AIR FORCE VEHICLES (M1116)

24.1  The M1114 is the product baseline for the M1116.  The M1116 (OGara-Hess P/N 4662000) configuration shall include those kits

previously validated by the contractor and verified by the Government.  The standard baseline package for the M1116 will consist of

hardware that was considered Kit A (24.4), Kit C (24.9.1), Kit D (24.9.2), Tow Pintle Kit F (24.12), Sound Insulation Kit J (24.13),

Environmental Cover Kit G (24.7), and Air Conditioning/Supplemental Heater Kit H (24.14 and 24.15) as further described below.  The

contractor shall include Kit B (Overhead Gunner Amor) as an option to the standard baseline.

24.2  Overhead Protection.  RESERVED.      ___________________

24.3  Gunner Station.  RESERVED.      ______________

24.4  Kit A.  (Standard)  Kit A shall provide the gunner with 360 degrees protection from the M61 7.62 AP round at 100 meters.  The kit      _____

shall be approximately 18 inches in height.  The vehicle must meet C130 air transportability requirements with Kit A installed.

24.5  Kit B. Kit B shall provide overhead protection against 155mm overhead airburst fragmentation at 100 meters. Kit B shall be shipped      _____

unattached to the vehicle.                         _

24.6  Gunner Station Requirements.  The gunner station with weapon, ammunition containers, catch bags with Kit A installed shall meet      ___________________________

the following requirements:

24.6.1  Weapons.  The gunner station shall accept the M60, M2 and MK19 with Kit A installed.        _______

24.6.2  Traverse.  Provide continuous 360 degrees of traversing with the weapons listed in C.24.6.1by the 5th percentile female.        ________

24.6.3  Clearance.  Provide for weapon sight and ammunition container clearance.        _________

24.6.4  Panning.  Possess adequate opening in front for weapons listed in 24.6.1 to provide for panning 15 degrees left or right and        _______

elevating 25 degrees above the vertical horizontal plane when the gunner station ring is in a locked position.  There shall be a safety

feature, which will not allow any of the weapons listed in 24.6.1 to engage the vehicle when they are mounted on the vehicle.

 11

DAAE07-00-C-S019

P00114



PIIN/SIIN

MOD/AMD

ATT/EXH ID

PAGE

Attachment 001

24.7  Environmental Cover (Kit G).  (Standard)  The environmental cover shall be a square cover design.  The cover shall be sufficiently      ___________________________

reinforced to statically accommodate four  75 pound duffel bags evenly distributed.c

24.7.1  Hatch.  (Standard)  The rear hatch on the environmental cover shall have two independent means of keeping the hatch secure, once        _____

opened.

24.7.2  ECV Chassis Cargo Shell.  The slant back Cargo Shell provided with the ECV Chassis is not required on the M1116, and is replaced        _______________________

with the square back Environmental Cover.

24.8  Adjustable Gunner Stand.  (Standard)  The original gunner stand as used on the M1025 shall be modified & installed on the M1116.      _______________________                                                                       __________

24.9  Underbody Kits.  There shall be two underbody kits identified as the C and D Kits.  All vehicle requirements, specifically cooling      ______________

and tractive effort must not be degraded with Kits C and D installed.                                                         _

24.9.1  Gunner Underbody Protection Kit (Kit C).  (Standard)  There shall be a bolt on underbody kit, which shall provide protection to        ________________________________________

the crew and gunner in the event of an underbody detonation of an M67 grenade.  The kit shall close the gap that currently exists on the

M1114 between the armor under the crew seats on both sides of the vehicle extending from the rear of the engine to the rear of the crew

department.  This kit shall have the capability to be removed and replaced by no more than three persons supporting the equipment.

24.9.2  Oil Pan and Transmission Protection Kit (Kit D).  (part of baseline)  There shall be a bolt on underbody kit, which shall        _______________________________________________                                           _

provide protection to the engine oil pan and transmission in the event of contact with rocks, tree stumps, and other off road hazards.

The kit shall provide protection from an underbody detonation of an M67 grenade.  This kit shall have the capability to be removed and

replaced by no more than three persons without supporting equipment.

24.10  Radiator/Engine Ballistic Protection Kit (Kit E) RESERVED.       ________________________________________________

24.11  M60 Storage and M16 Storage.  (Standard)  There shall be provisions to stow and secure an M60 machine gun and an M16A2 at each       ___________________________

seat location.

24.12  Tow Pintle (Kit F).  (Standard)  The vehicle shall have a two pintle mounted on the front vehicle.       __________________

24.13  Sound Insulation (Kit J)  (Standard) The noise insulation of the vehicle shall be the same as or equivalent to that which was       ________________________

tested during the development of the M1116.  The interior noise level shall not exceed 90 db (A).

24.14  Air Conditioning (Kit H).  (Standard with M1114)  The vehicle shall be furnished with an air conditioning system.  The system       ________________________

shall lower the internal crew cab temperature at least 20 degrees Fahrenheit from outside ambient temperatures above 70 degrees

Fahrenheit.

24.15  Heating System (Kit H).  (Standard)  The crew compartment climatic control system shall provide for additional heat flow to the       ______________________

rear passengers.

24.16  Start of Work Meeting.  The contractor may host a Start-of-Work meeting to discuss the requirements of the M1116 requirements.       _____________________

24.17  Paint.  The square back M1109 camouflage pattern is acceptable for the M1116.  Color of paint shall be woodland camouflage.       _____

24.18  Government Furnished Material.  The Government Furnished Material shall be in accordance with the Attachment 004, titled M1116       _____________________________

Additional OVE (Items Shipped Loos), RCSK 18507.  The contractor agrees to provide any missing items omitted from the GFM list at no

additional cost to the government.

24.19  First Production Vehicle Inspection/Test.  Pursuant to Paragraphs 15 and 16 of the basic contract the First Production Vehicle       ________________________________________

Inspection/Test shall not apply to the Air Force vehicles.

25.         Statement of Work  (M11145 Up-Armored HMMWV)

25.1        Part Number: 87T0101

25.1.1      Nomenclature: Truck, Utility: Expanded Capacity Up-Armored, 4x4, HMMWV

25.2        Functional Description: The M1145 will provide to the USAF Tactical Air Control Parties (TACP) the same ballistic and blast            ______________________

performance capabilities as the U.S. Army M1114 not now available in the M998/M1097.  This vehicle will augment the current unarmored M-

998/M1097 HMMWVs used for the AN/MRC-144 Mobile Communications System consisting of the AN/GRC-206 communications pallet and accessories

mounted in the HMMWV.
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25.3        TACP Mission:  The vehicle will provide the ability to advise ground commanders on the capabilities and use of aerospace

power.  The vehicle will generally be co-located and deployed with Army ground units.  Primary and Secondary mission support areas are:

Forward Battlespace Close Air Support and Interdiction, Theater Command and Control, Theater Communications Systems, and Air Warfare

Support.

25.3.1      This Statement of Work (SOW) is developed to incorporate the AN/GRC-206 Radio Set Assembly into a modified M1114 Up-armored

HMMWV designated the M1145.  The following tasks shall be performed within this SOW to produce the M1145.  Refer to the following

documents and drawings:

            a.  T.O. 36A12-1A-3061-1-2, Supplemental Operation, Maintenance, and Repair Parts Instructions, M1145 Truck, Utility:

Expanded Capacity, Up-Armored, 4X4, W/E, HMMWV.

            b.  Drawings

                Cage Code:     DWG No.

                19207          87T0101

                6W728          1000437 & 4660000

25.3.2      Deletion of the items, which are normally components of the M1114 (PL4660000-000, 002) listed in M1145 DWG No. 1000437.

25.3.3      The contractor shall fabricate, install or include as an installation kit the components as listed in M1145 DWG No. 1000437

and as required by T.O. 36A12-1A-3061-1-2, Supplemental Operation, Maintenance, and Repair Parts Instructions, M1145 Truck, Utility:

Expanded Capacity, Up-Armored, 4X4, W/E, HMMWV.

25.3.4      The contractor shall install the AN/GRC Radio Set Oil Pressure Switch PN 593-00-771-8119 used as a secondary control over

power distribution to the unit and will interrupt power to the pallet when the vehicle engine is turned off.

25.3.5      The contractor shall add 2 additional footman loops to side of roof above the rear doors.

25.3.6      The contractor shall install the GPS antenna and run cable from the antenna to the inside the vehicle.

25.3.7      The contractor shall provide a head pad that can be attached to side of the radio rack.  The contractor shall determine the

size, shape and provide the pad as part of the installation kit.

25.3.8      The contractor shall add a gun butt bracket for the driver's side at its normal M1114 location.

25.3.9      The contractor shall install a map reading light and bracket with electrical connections as required.

25.3.10     Gross vehicle weight for the M1114 chassis is 12,100 pounds.  Approximate weight of the armored M1114 is 9653 pounds.  The

additional weight of the AN/GRC equipment is estimated to be approximately 638 pounds leaving an available estimated payload weight of

approximately 1800 pounds.

25.3.11     The Maintenance Plan and ILS Plan is the same as that currently utilized by the US Army.  TM 902320-387-10, -1, -2, and 24P

supports the basic M1114.  The contractor shall develop a TM supplement has been created to cover all maintenance, parts and operation

for unique components.

26          STATEMENT OF WORK - FSR SWA

26.1        OHEAC shall provide two Field Service Representatives (FSR) for a period not to exceed 60 days to be part of a team of

Contractor/Government personnel to inspect/collect data on  Up-Armored HMMWVs as they return to port in Southwest Asia (SWA).  The team

shall inspect vehicles to provide data for repairs.  The performance certifier for this action is Maj. Timothy Baxter, PM-LTV, Up-

Armored HMMWV APM.

26.2        The data collected shall include, by vehicle serial number, what repair is required, as well as what parts are necessary to

make the repair.  The data collected shall be provided to the Team Leader, copy provided to Maj. Baxter of PM-LTV

(baxtert@tacom.army.mil), in the contractors digital format with the ability to be read by Microsoft Software.

26.2.1      In addition to the above, one of the OHEAC FSRs shall assist the fielding team in final inspection, correction of

deficiencies, and hand-off of Up-Armored HMMWVs being fielded under an Urgent Requirement. A car rental is authorized as directed by the

PCO. The performance certifier for the FSR supporting the fielding team is Mr. David Stein, PM-LTV, Up-Armored HMMWV Logistic Manager.

26.3        The FSRs are required to complete all training and processing at the CONUS Replacement Center (CRC) at Ft. Bliss, TX prior
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to deployment to SWA.   OHEAC is responsible for providing transportation for the FSR to and from El Paso Airport, El Paso, TX  The FSRs

are required to arrive at the EL Paso Airport by 1700 hours on Sunday, 18 May 03 and/or as required by the Up-Armored HMMWV APM.  The

Government shall provide transportation for the FSR from El Paso Airport to CRC, Ft. Bliss, TX, to SWA and return from SWA to CRC, Ft.

Bliss, to El Paso Airport, TX.

26.4        A contracting officer letter of intent/identification will be issued to the FSRs.  The Government shall provide use of

billeting, messing (except at Ft. Bliss), laundry, and medical facilities, and other privileges such as mail, theatre, PX for the FSR.

This includes SWA, CRC at Ft. Bliss, and transportation enroute. The Government shall provide local transportation to meet mission

and/or urgent requirements.

26.5        The FSRs are responsible for obtaining all passports, visas or other documents necessary to enter or exit any areas

identified by the contracting officer for FSR personnel. Visas are required. The FSRs are subject to the customs processing procedures,

laws, agreements and duties of the country in which they are deploying to and the procedures, laws, and duties of the United States upon

re-entry.  The contractor shall provide the names of the FSRs along with their Passport numbers and their social security numbers to the

PCO within 8 hours of acceptance of this modification.

26.6        The FSRs shall make arrangements to begin training and processing at CRC on 12 May 2003 or as required prior to deployment.

26.7        The FSRs shall be part of a team of Contractor/Government personnel.  The FSRs shall report to their Team Leader, which is a

Government 06 military officer.

26.8        All required identification cards and tags will be issued at the CRC prior to deployment.  Upon redeployment, all issued

controlled identification cards and tags shall be returned to the Government.

27          STATEMENT OF WORK - FSR SWA

27.1        OHEAC shall provide one Field Service Representatives (FSR) for a period not to exceed 120 days to be part of the M1114 Up-

Armored HMMWV fielding team and will assist in the deprocessing, inspection and handoff of new M1114s to appropriate units in country.

The FSR shall also provide support, as requested by appropriate command representative, as it relates to any and all Up-Armored HMMWVs

in country, which would include inspecting vehicles and providing data for repairs.  The contractor shall prepare and maintain a log of

all FSR activities to include at a minimum, a list of all OHE unique deficiencies found during receiving/inspection process, course of

action taken to repair these deficiencies, number of days the vehicles were Non-Mission Capable (NMC) as a result of deficiencies, and

any other relevant information that impacts vehicle readiness.  The updates to the log shall be provided to the Performance Certifier on

a weekly basis so that contractor performance can be verified to support invoicing of this OCONUS effort.  The performance certifier for

this action is Dave Stein, PM-LTV, or his designated representative.

27.2        The FSR is required to complete all training and processing at the CONUS Replacement Center (CRC) at Ft. Bliss, TX prior to

deployment to SWA.  OHEAC is responsible for providing transportation for the FSR to and from El Paso Airport, El Paso, TX.  The FSR is

required to arrive at the El Pase Airport by 1700 hours on Sunday, 22 Feb 04, or as directed by the PCO.  The Government shall provide

transportation for the FSR from El Paso Airport to CRC, Ft. Bliss, TX.  The contractor shall provide return transportation for the FSR

from SWA to CRC, Ft. Bliss, TX.  The FSR is authorized use of a car rental while deployed in SWA.

27.3        A contracting officer letter of intent/identification will be issued to the FSR.

27.4        The FSR is responsible for obtaining all passports, visas or other documents necessary to enter or exist any areas

identified by the contracting office for FSR personnel.  Visas are required.  The FSR is subject to the customs processing procedures,

laws, agreements and duties of the country in which he/she is deploying to and the procedures, laws, agreements and duties of the United

States upon re-entry.  The contractor shall provide the name of the FSR along with his/her passport numbers and their social security

numbers to the PCO within 8 hours of acceptance of this modification.

27.5        The FSR shall make arrangements to begin training and processing at CRC as directed by the PCO.
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